



clarkston
CONSULTING

WHO SHOULD BE

INVOLVED IN YOUR LIMS

IMPLEMENTATION TEAM

Laboratory Information Management Systems (LIMS) have become essential tools in laboratories across industries. These systems provide a centralized digital platform that helps organizations achieve critical goals, such as improving regulatory compliance and increasing sample throughput and turnaround times; however, [implementing LIMS for the first time](#) is a complex and resource-intensive undertaking. It demands significant capital expenditure (CapEx) and ongoing operating expenses (OpEx) to ensure a smooth rollout and successful adoption.

Given the complexity and investment involved, one key aspect of a successful LIMS implementation is the people. Engaging the proper stakeholders, subject matter experts (SMEs), and end users at the correct stage is essential. If the right team is not assembled early on, projects can face delays, budget overruns, and costly errors, ultimately undermining the return on investment.

Here's a look at the importance of selecting the right LIMS implementation team and some common pitfalls that can arise when this step is mishandled.

WHO SHOULD BE INVOLVED?

Senior-Level Sponsors

One of the first critical roles in any [LIMS project](#) is that of a senior-level executive sponsor. This individual is responsible for providing the strategic oversight and financial resources required to keep the project on track. Without an engaged sponsor, the project may suffer from underfunding or insufficient staffing, which can compromise the entire implementation and render one's effort moot.

An executive sponsor, often from the IT or operations team, ensures that the project aligns with broader digital transformation and operational goals. Their involvement helps address critical concerns like budget approvals and resourcing early on, allowing the project team to focus on [developing and deploying a LIMS](#) that meets the organization's needs.



Subject Matter Experts (SMEs)

SMEs—such as laboratory managers, [quality control experts](#), and regulatory professionals—are indispensable, and it is important to engage with them early in the planning phase to define user requirements, workflows, and [master data design for the LIMS](#).

SMEs possess firsthand knowledge of laboratory processes, compliance requirements, and operational intricacies, making their early involvement crucial. Without their input, workflows can be

poorly aligned with the organization's needs, leading to costly inefficiencies and potential compliance risks.

This upfront investment in expertise helps create a system that drives both operational efficiency and regulatory compliance. Often, projects that fail to engage these SMEs at the start come to find that the solutions developed independently of the SMEs are unable to scale. Workflows designed from a singular perspective missing the bench perspective of the SMEs who execute these procedures are limited.



Project Manager with LIMS Experience

One of the most often overlooked, yet critical, roles in a LIMS implementation is that of a project manager with direct LIMS experience. LIMS projects are unique in that they blend both technical and laboratory requirements, which makes having a project manager who understands the specific nuances of LIMS crucial to the project's success.

A project manager with LIMS experience brings the technical knowledge required to oversee [system integration](#), manage vendor relationships, and navigate the unique challenges of LIMS implementations. They can foresee potential pitfalls, ensure timelines are realistic, and manage resources effectively. Without a project manager experienced in LIMS, organizations risk facing delays, vendor miscommunication, and inefficient workflows—factors that can severely compromise both the timeline and budget.

This specialized project manager not only ensures that technical details are properly handled but also bridges the gap between the technical team and the laboratory, ensuring that the system [delivers the desired operational efficiencies](#).

End Users and Process Owners

Lastly, engaging end users and process owners from the beginning is key to ensuring the system meets practical, day-to-day operational needs. These are the [individuals who will interact with the system regularly](#), and their feedback helps identify potential challenges in the workflows and system usability. Early engagement with these stakeholders minimizes resistance during adoption and ensures the system is designed with their needs in mind.



Avoid Pitfalls by Setting the Right Foundation

One of the most common missteps in LIMS projects is insufficient scoping. A successful implementation starts with clearly defined goals: *What are the primary challenges the system is meant to solve? What efficiency is the organization seeking to improve?* Without clear answers to these questions, the project is at risk of delays, scope creep, or choosing the wrong vendor.

To avoid these issues, companies need a strong leadership team during the scoping phase. This team includes the project sponsor, project owner, and the LIMS-experienced project manager. The project sponsor should have decision-making authority and budgetary control, while the project owner—typically from the laboratory or operations team—ensures the system is built to meet operational needs. The project manager, with their [LIMS expertise](#), ensures that all stakeholders are aligned and that the project remains on track.

Building Your LIMS Implementation Team

A successful [LIMS implementation](#) hinges on assembling the right team and engaging them at the right stages of the project. From securing a senior-level sponsor who can provide resources and oversight to involving SMEs who define critical workflows to appointing a project manager with LIMS expertise who can navigate technical complexities—each role is essential. Additionally, involving end users and process owners early helps to ensure the system is built for practical use and adoption.

Organizations that take the time to [engage the right people at the right time](#) set themselves up for success, reducing the risk of budget overruns, implementation delays, and poor user adoption. This thoughtful, well-planned approach ensures that the investment in a LIMS delivers maximum value, driving operational efficiency and regulatory compliance for years to come.

For additional guidance on who should be involved in your LIMS implementation, [contact our experts today](#).

ABOUT CLARKSTON CONSULTING

Businesses across the life sciences industry partner with Clarkston Consulting to enhance strategic decision-making, improve operational efficiencies, implement new technologies, and promote business growth and market diversification. Leveraging deep functional and industry expertise, our people discover, design, and deliver solutions that fit your business, your goals, and your future. At Clarkston, your purpose is our purpose.

For more information about how we can help your company, [please contact us](#).

